



## Elmwood Comprehensive Plan Update Proposed Schedule 9/2018

### **Kick-off meeting with mayor & staff – October 2018**

- Discuss the planning process and final deliverables
- Outline the Planning Advisory Group (PAG)
- Develop outline of plan schedule
- Discuss community opportunities, concerns and needs

### **Profile Meeting with Planning Advisory Group (PAG) – November 2018**

*Homework: Planning 101*

- Review and discuss findings regarding demographics, land uses, community services and facilities
- Review preliminary findings from existing reports and studies
- Identify main themes to focus on for focus groups/stakeholders

### **Envision (public input) Meetings: January – February 2019**

Focus Group Meetings -

- Conduct a series of meetings organized around topics for key stakeholders to share insights
- Meeting topics: \_\_\_\_\_

Open House Meeting – \_\_\_\_\_

- Broad public meetings to discuss citizens' vision for Elmwood's future

PAG Meeting: March 2019

*Homework: Review summary of input/data*

- Using TOPS, develop summary of key issues
- Draft of goals and objectives

### **Achieve Meeting with PAG: May 2019**

*Homework: Review 60% draft of plan that includes goals and objectives*

Finalize the goals and objectives

- Review and discuss draft land use, transportation, growth management, city facility needs, housing, and economic development plans based upon Geneva's vision.

### **Zoning Ordinance Meeting with Planning Commission: May 2019**

- Introduce updated zoning and subdivision ordinances
- Discussion – what isn't working with current ordinance

### **Implement Meeting with PAG: July 2019**

- Review 90% draft Comprehensive Plan document – substantially complete
- Review 90% draft of Housing Study document – substantially complete

### **Planning Commission and City Council Public Hearings – August 2019**

- Comprehensive Plan adoption
- Housing Study adoption
- Zoning Ordinance adoption